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Construction Change Order and Time Extension Summary

&

Contract Information Contract No.: T -31107 Letting Date:05/06/2009

District CRAWFORDSVILLE AE:Seef, Erik PE/S:Del Real, Ramon Status:Pending
DISTRICT —
Change Order information Change Order No.: 006 EWA: Y or Force Acct: N

Date Generated: 00/00/0000 Date Approved: 00/00/0000

Reason Code: CHANGED COND, Materials Related
Description: HMA Credit for Binder Replacement per Memo 10-02 Rev.

Original Contract Amount $ 687,323.20
Current Change Order Amount $ -1,000.36 Percent: -0.146 %
Total Previous Approved Changes $ 9,733.30 Percent: 1.416 %
Total Change To-Date $8,732.94 Percent: 1.270 %
Modified Contract Amount $ 696,056.14

Time Extension Information

Date Initiated 00/00/0000 Date Completed 00/00/0000
Original Contract Time A SS Completion Date 00/00/0000 or SS Calendar/Work Days 0
SP Date 00/00/0000 or SP Days

(SS = Standard Specification, SP = Special Provision)

Time Element Description:

Current Time Extension S8 Days 0 SP Days 0 SP Days Value $ 0.00

Previous Time Approved SSDays by AE:_ DCE: SCE: DDCM:_
$S Days SP Days Value §

Revised Contract Time $S Completion Date 00/00/0000 or SS Calendar/Work Days 0

S8 Date 00/00/0000 or SP Days 0
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Review and Approval Information

Required Approval Authority AE: DCE: SCE: *DDCM:; *
($ per Change Order) (-LE $ 250K-) -LE $ 750K -) (-LE$2M ) (--GT$2M--) -
(Days per Contract) (50 SS days ) ( 100 SS days ) (200 SS Days ) ( GT 200 SS days)

Verbal Approval Required? Y/NIfY, by Date Issued
Total Change To-Date>5%"7 Y /NIfY, Copy to Program Budget Manager
Scope/Design Recommendation Y /N IfY, Referred to Project Manager(PM)
Required? ; ,

Date to PM Date Returned
Approval Authority Concurs with PM? Y /N If Y, Concurrence by Date

If N,Resolution: Approved Disapproved

Resolved by Date o
LPA Signatures Required? Y /NIfY, Date to LPA Date Returned __
FHWA Signatures Required? Y /NIfY, Date to FHWA Date Returned

* Field Engineer Recommendation (Required for SCE or DDCM Approval)

Field Engineer Date

Comments:




¥
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Change Order No:006 Department of Transportation Page: 3
Contract: T-31107 . .
Project: 0600792 - State:0600792
Change Order Nbr: 006 '
Change Order Description: HMA Credit for Binder Replacement per Memo 10-02 Rev. e
Reason Code: CHANGED COND, Materials Related
CLN PCN  PLN  ItemCode Unit  UnitPrice CO Oty Comment " Amount Change
0018 0600792 0018  402-07433 TON 56.000 -638.000 C Amount:$ -35,728.00

Item Description: HMA SURFACE, TYPE B
Supplemental Description1:
Supplemental Description2:

0030 0600792 0030 610-07486 TON 300.000 -10.000 C Amount:$ -3,000.00
Item Description: HMA FOR APPROACHES, TYPE A

Supplemental Description1:

Supplemental Description2:

0031 0600792 0031 610-07487 TON 110.000 -66.000 c Amount:$ -7,260.00
Itemn Description: HMA FOR APPROACHES, TYPE B

Supplemental Description1:

Supplemental Description2:

0075 0600792 0075 402-07433 TON 54.600 638.000 C Amount:$ 34,834.80
Item Description: HMA SURFACE, TYPE B

Supplemental Description1: 2010 HAM Cost Savings

Supplemental Description2:

0076 0600792 0076 610-07486 TON 298.590 10.000 C Amount:$ 2,985.90
ftem Description: HMA FOR APPROACHES, TYPE A

Supplemental Description1: 2010 HMA Cost Savings

Supplemental Description2:

0077 0800792 0077 610-07487 TON 108.590 66.000 Cc Amount:$ 7,166.94
Item Description: HMA FOR APPROACHES, TYPE B

Supplemental Description1: 2010 HMA Cost Savings

Supplemental Description2:

Total Value for Change Order 006 = § -1,000.36

Whereas, the Standard Specifications for this contract provides for such work to be performed, the following change is recommended.
General or Standard Change Order Explanation

The contractor submitted revised unit prices for the HMA items, implementing the guidelines per Construction Memo 10-02 Revised regarding
"2010 Cost Savings".

Change Order Explanation for Specific Line ltem

It is the intent of the parties that this change order is full and complete compensation for the work describe above.
Notification and consent to this change order is hereby acknowledged.

Contractor:__w‘m Signed By: ;«%M
Date: 5%’/29@
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NOTE: Other required State and FHWA signatures will be obtained electronically through the SiteManager system.
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APPROVED FOR LOCAL PUBLIC AGENCY

(DATE)

(SIGNATURE) (TITLE)
(SIGNATURE) (TITLE)

SUBMITTED FOR CONSIDERATION
PE/S

(DATE)

APPROVED FOR INDIANA DEPARTMENT OF TRANSPORATION

Approval Level
Project Engineer/Supervisor

Name of Approver Date
Del Real, Ramon 00/00/0000

Status
Action Pending




THE /] [5/} /) y 0
Atrea [Flan Commission
of TIPPECANOE COUNTY
20 NORTH 3RD STREET (765) 423-9242 SALLIE DELL FAHEY
LAFAYETTE, INDIANA 47901-1209 (765) 423-9154 [FAX] EXECUTIVE DIRECTOR
www.tippecanoe.in.gov/apc
May 17, 2009

Ref No: 10 - 152

Dave Buck

City of West Lafayette
609 West Navajo

West Lafayette, IN 47906

REM: City of West Lafayette, Sycamore Lane
Contract T-31107
Change of Work Orders 6 & 7

Dear Dave:

Attached you will find the signed change orders for the above referenced
project. Change order six reflects a credit to the project due to a mix design
that used a larger percentage of recycled materials. The other change order
is for milling various concrete surfaces. The total is a credit of $954.36.

This project is federally funded through a combination of Hazard Elimination
Safety ($550,000) and local Highway Safety Improvement Program
($225,000) funds. There appears to be enough federal funds available
within the amount programmed, therefore, as the Greater Lafayette MPO
Director, I hereby authorize these change orders.

Please contact me if you have any questions.

Sincerely,

% ¢
Sallie Dell Fahey
Executive Director

enclosures

cc: Erik Seef, Area Engineer

Planning for Lafayette, West Lafayette, Dayton, Battte Ground, Clarks Hill and Tippecanoe County




Change Order No. 6, INDOT/Milestone Contractors, LP, Sycamore Lane Project

APPROVED:

DATE: CITY OF WEST LAFAYETTE
BOARD OF PUBLIC WORKS AND SAFETY

John R. Dennis, Mayor

Sana G. Booker, Member

Bradley W. Marley, Member

Jonathan C. Speaker, Member

Elizabeth M. Stull, Member

Attest:

Clerk-Treasurer Judith C. Rhodes



Change Order MPO Certification

Project: Sycamore Lane

Federal Funds: HES & Local HSIP
Contract Number: T7-31107
Change Order Number: #6 & 7

Federal Funds Approved: Credit of $954.36

Sallie Dell Fahey d
Executive Director

307 /v 0

Date




